Localswim V2 - milestone turns

Workstreams run left to right. Cards within one turn can run in parallel.

From Mxx | Needs Mxx | From = same-group predecessors. Needs = other-group requirements. Short arrows connect adjacent cards.

	Board & cards	Sessions, review & workflow	Relationships, priority & search	Attachments, integrity & recovery	Workspace, events & notices	Git publishing & lifecycle
TURN 1	**M01** 3 h Create boards	**M16** 2 h Custom workflow	**M08** 1.5 h Set a parent	**M28** 2.5 h Verify & export state	**M26** 2 h Attention & recency **M27** 2 h Persist pinned order **M32** 1.5 h Notice settings	**M38** 2 h Build health
TURN 2	From M01 **M02** 2 h Create & find cards	From M16 **M17** 2 h Grant policy permissions			From M26 Needs M28 **M31** 2.5 h Live event stream	
TURN 3	From M02 **M03** 2 h Move & assign From M02 **M05** 1.5 h Comments	Needs M02 **M04** 2.5 h Session & safe edits From M17 **M18** 2 h Add & rename lanes		Needs M02 **M23** 2.5 h Upload & list attachments		
TURN 4	From M05 **M06** 1.5 h Archive & restore cards	From M04 Needs M03, M05 **M14** 1.5 h Card approval	Needs M05 **M09** 2.5 h Typed links	From M23 **M24** 2 h Download & cover image	From M32 Needs M05 **M33** 2.5 h Deliver Human notice	
TURN 5	From M03, M06 **M07** 2 h Audited activity	From M14 **M15** 2.5 h Lane approval From M18 Needs M06 **M19** 1.5 h Retire a lane	From M08, M09 Needs M06 **M10** 2.5 h Blocking priority floors	From M24 **M25** 1.5 h Detach an attachment		
TURN 6		From M19 **M20** 2.5 h Change lane ID	From M10 **M11** 2 h Batch priority From M10 **M12** 2 h Lane ordering From M10 **M21** 2 h Preview ticket order	From M25, M28 **M29** 2.5 h Capture coherent backup		
TURN 7			From M12 **M13** 2 h Search & next work From M21 Needs M23 **M22** 2 h Apply ticket order	From M29 **M30** 2.5 h Restore native snapshot		Needs M29 **M34** 2.5 h Exact Git publication
TURN 8						From M34 **M35** 2.5 h Automatic publishing From M34 Needs M27 **M36** 1.5 h Publish preferences
TURN 9						From M35 **M37** 2 h Stop & reopen board
TURN 10						From M37, M38 Needs M31 **M39** 3 h Activate build & shut down

Every 3 hours: demo the milestones that landed on the integrated build.

Read every From and Needs label before starting. All listed predecessors must have landed.

39 milestones | 6 workstreams | 10 turns | US Legal landscape, 14 x 8.5 inches